



The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



Note: % of Annual Energy Savings Since Enrollment includes projects that are completed based on construction end date.

## Overall Impacts on Communities Served



Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced.

Below is a personalized status update for the City of Lynwood. Since the enrollment of Lynwood in July 2015, SoCalREN Public Agency Programs have worked with Lynwood to improve its energy efficiency and save money. To date, this collaboration has saved 3% of overall electric energy usage.

### Opportunities for Success



Status	Lighting	Mechanical	Cost Savings*	Energy Savings*	Incentives	Financing
Planned	-	-	-	-	-	-
In Progress	-	3 Projects 1 Facility	\$28,106 Annual	278,915 kWh Annual	3 Apps \$38,542 Saved	\$58,939 OBF Reserved
Completed	-	-	-	-	-	-
<b>Total</b>	-	3 Projects 1 Facility	\$28,106 Annual	278,915 kWh Annual	3 Apps \$38,542 Saved	\$58,939 OBF Reserved

\*Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Programs project scoping tool

### Key Project Milestones

Key Milestones	Well Sequencing	Well 9 Overhaul	Booster 1 & 2 Pump Optimization
Energy Cost Savings	\$10,323	\$8,150	\$9,633
Comparative Energy Analysis	<i>Done!</i>	<i>Done!</i>	<i>Done!</i>
Energy Audit	<i>Done!</i>	<i>Done!</i>	<i>Done!</i>
Incentives & Funding Reserved	<i>Done!</i>	<i>Done!</i>	<i>Done!</i>
Design & Proposal	<i>Done!</i>	<i>Done!</i>	<i>Done!</i>
Council/Board Approval	<i>Done!</i>	<i>Done!</i>	<i>Done!</i>
Construction Start	Dec 2020	Oct 2020	Nov 2020
Construction End	Feb 2021	Nov 2020	Jan 2021
Incentives & Funding Received	May 2021	Feb 2021	April 2021