



The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed.

## Overall Impacts on Communities Served



Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced.

Below is a personalized status update for Santa Barbara County. Since the enrollment of Santa Barbara County in October 2018, SoCalREN Public Agency Programs have worked with Santa Barbara County to improve its energy efficiency and save money.

### Opportunities for Success



Status	Lighting	Mechanical	Cost Savings*	Energy Savings*	Incentives	Financing
Planned	-	2 Projects 2 Facilities	\$125,285 Annual	2,804,010 kWh 427 kW 81,449 Therms Annual	\$337,255 Potential	TBD
In Progress	1 Project	-	\$29,683 Annual	169,332 kWh Annual	\$23,706 Reserved	\$134,446 OBF Reserved
Completed	-	-	-	-	-	-
<b>Total</b>	1 Project	2 Projects	\$154,968 Annual	2,973,342 kWh 427 kW 81,449 Therms Annual	\$360,961 Potential	\$134,446 OBF Reserved

\*Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Programs project scoping tool

### Key Project Milestones

Key Milestones	Various Exterior Lighting	Various J-Bldg Whole Building	Various F-Bldg Whole Building
Energy Cost Savings	\$29,683	\$77,090	\$48,195
Comparative Energy Analysis	Done!	Done!	Done!
Energy Audit	Done!	Done!	Done!
Incentives & Funding Reserved	Jan 2019	Jan 2021	Jan 2021
Design & Proposal	Sept 2020	May 2021	May 2021
Council/Board Approval	Oct 2020	April 2021	April 2021
Construction Start	Dec 2020	Dec 2021	Dec 2021
Construction End	March 2021	July 2022	July 2022
Incentives & Funding Received	July 2021	Sept 2022	Sept 2022