
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed. 

 
Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced. 
 
 

 
This report was created by the SoCalREN Public Agency Programs and is for internal use only. Data as of August 2020. 

These Programs are administered by the County of Los Angeles and funded by California utility ratepayers  
under the auspices of the California Public Utilities Commission. 
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Below is a personalized status update for the City of Oxnard. Since the enrollment of Oxnard in                                 
October, 2013 ​, SoCalREN Public Agency Programs have worked with the City to improve its energy                             
efficiency and save money. 
 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Programs 
project scoping tool  
 

Key Project Milestones 
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Status  Process 
Optimization 

Mechanical  Benchmarking 
Call to Action  Cost Savings*  Energy 

Savings*  Incentives   Financing 

Planned  -  -  1 Project 
1 Facility 

TBD  TBD  TBD  EPA Grant 

In Progress 
2 Projects 
1 Facility 

1 Project 
1 Facility 

-  $229,980 + 
TBD (MC) 

  4 Apps 
$515,893 + 
TBD (MC) 

Internal 
Funds 

Key Milestones 

Wastewater 
Treatment Plant 

Gravity Valve 
Replacement & 

Diffuser Upgrade 

Wastewater 
Treatment Plant 

Bio-tower 
Decommissioning 

& CEPT 

Wastewater 
Treatment Plant 

Generator 

Wastewater 
Treatment Plant 

Co-digestion 

Energy Cost Savings  $76,770  $153,210  TBD 

N/A 
 

Comparative Energy Analysis  Done!  Done!  Done! 

Energy Audit  Done!  Done!  Done! 

Incentives & Funding Reserved  Nov 2020  Jan 2021  TBD 

Design & Proposal  Feb 2021  Apr 2021  TBD 

Council/Board Approval  May 2021  Jul 2021  TBD 

Construction Start  Sep 2021  Oct 2021  TBD 

Construction End  Aug 2022  Jan 2022  TBD 

Incentives & Funding Received   Nov 2022  Apr 2022  TBD 


