
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed. 
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under the auspices of the California Public Utilities Commission. 
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Below is a personalized status update for the City of Walnut. Since the enrollment of the City in May                                     
2019 ​, SoCalREN Public Agency Programs have worked with the City to improve its energy efficiency                             
and save money. 
 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Programs 
project scoping tool  
 

Key Project Milestones 
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Status  Mechanical  Cost Savings*  Energy 
Savings*  Incentives   Financing 

In Progress  1 Project  TBD  TBD  TBD  TBD 

Total  1 Project  TBD  TBD  TBD  TBD 

Key Milestones 
Various Whole 

Building 

Energy Cost Savings  TBD 

Comparative Energy Analysis  Done! 

Energy Audit  Done! 

Incentives & Funding Reserved  Nov 2020 

Design & Proposal  Jan 2021 

Council/Board Approval  Jan 2021 

Construction Start  Jun 2021 

Construction End  Sep 2021 

Incentives & Funding Received   Dec 2021 


