



The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



Overall Program Impacts* on Communities Served



* Overall Program impacts determined based on energy savings and assumed benefits per kWh/therm reduced

Below is a personalized status update for the City of Garden Grove. Since the enrollment of the City in May 2017, SoCalREN Public Agency Programs have worked with the agency to improve its energy efficiency and save money. To date, this collaboration has saved 1% of overall electric energy usage and 0% of overall gas energy usage¹. Given recent enrollment there are a number of projects in the pipeline and many to explore to expand on energy efficiency.

Opportunities for Success



Status	Lighting	Mechanical	Cost Savings*	Energy Savings*	Incentives	Financing
Planned	4 Projects	-	TBD	TBD	TBD	TBD
In Progress	-	2 Projects	TBD	165,036 kWh Annual	\$12,450 Saved	TBD
Completed	1 Project	-	\$6,804 Annual	36,354 kWh Annual	\$2,908 Saved	\$104,736 OBF Reserved
Total	5 Projects	2 Projects	\$6,804	201,390 kWh	\$15,358	\$104,736

*Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Programs project scoping tool

Key Project Milestones

Key Milestones	Various Exterior Lighting	Pump Overhaul	Trask and Westhaven Reservoirs	Well 23, 28, 31	Well 26 and 27	Lampson Reservoir Pump Overhaul	Buildings and Well 30 Phase 2
Energy Cost Savings	\$6,804	TBD	TBD	TBD	TBD	TBD	TBD
Comparative Energy Analysis	Done!						
Energy Audit	Done!	Done!	On-Hold	On-Hold	On-Hold	Nov 2020	On-Hold
Incentives & Funding Reserved	Done!	Done!	On-Hold	On-Hold	On-Hold	Nov 2020	On-Hold
Design & Proposal	Done!	Nov 2020	On-Hold	On-Hold	On-Hold	Dec 2020	On-Hold
Council/Board Approval	Done!	Nov 2020	On-Hold	On-Hold	On-Hold	Dec 2020	On-Hold
Construction Start	Done!	Jul 2021	On-Hold	On-Hold	On-Hold	May 2021	On-Hold
Construction End	Done!	Oct 2021	On-Hold	On-Hold	On-Hold	May 2021	On-Hold
Incentives & Funding Received	Done!	Jul 2021	On-Hold	On-Hold	On-Hold	Jan 2022	On-Hold

¹ These percentages are based on agency wide annual energy consumption at enrollment.

